Part R Project Summary

Schedule I P. 4

:	Tart B Project Summary	achequie I P. 4
•	Project Title:	(Revised)
	Pre-secondary English Enhancement of the transfer	Project Number
L	Pre-secondary English Enhancement Scheme 暢談英語升中適應計劃	2008/0328
	Name: of Organization: S.K.H. Ho Chak Wan Primary School	

Name: of Organization: S.K.H. Ho Chak Wan Primary School

- Goals: To enhance students' confidence and English competency through increased exposure to different (1) English activities in order to prepare for using English as the medium of instruction in secondary school Objectives:
 - To develop students' competency in using English through communicative activities; (i)
 - Let students experience using English to learn different subjects through a cross-curriculum activity; (ii)
 - To provide school English teachers with opportunities in professional development and to revitalize (iii) their teaching skills through co-teaching and sharing.
- (2) Targets: Oral Language lessons: P.4-P.6 students, English Assemblies: P.1-P.6 Ss, English Club: P.5-P.6 Ss Expected number of beneficiaries: 1,000 students and 18 teachers
- (3) Implementation Plan:
 - Duration: September 2009 to July 2010 (i)
 - (ii) Process / Schedule:

Aug 09:Preparation - employ an English teacher, hold co-planning meetings between the project English teacher, EPC, and school English teachers, issue parent's letters

Sep 09-Jun 10: Implementation - Oral Language lessons, English Club, English Assemblies, verse speaking training, cross-curriculum activity, English Day, ongoing staff development July 10:

Project evaluation

(4) Products / Outcomes:

- (i) Products:
 - An Oral Language resource package for P.4 to P.6 students i.
 - A school-based, cross-curriculum task book on selected topic ii.
 - A series of English ETV programmes about daily expressions iii.
- (ii) Outcomes:
 - Students: Increased confidence and motivation in learning English language. i,
 - ii. Teachers: Enhancement of communication skills and implementation of contemporary language teaching strategies.
- Dissemination of deliverables / outcomes: (iii)
 - PTA sharing session to the parents i.
 - Sharing in school's Open Day in 2011 to fellow educators ii.
 - iii. Website dissemination
 - School-based Oral Language resource package (in print) iv.
- (5) Budget: Staff cost: \$239,850 Equipment: \$6,000 General Expenses: \$12,550 Total: HK\$258,400 (6) Evaluation:

(i) Performance indicators:

The increase in P.4-P.6 students' confidence and motivation in English learning

- (ii) Outcome measurements:
 - All school English teachers will meet regularly to evaluate students' performance. i.
 - Parents' opinion will be collected by means of questionnaires for evaluation. ii.
 - All English teachers will assist with formative assessment and observe students' progress. iii. iv.
 - Lesson observation in class by school principal and the English Panel Chair.